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This Week

Complete Repairs & Upgrades for MuTr Stations 243 N
complete VTX/FVTX Repairs, Survey at Chemistry
Continue VTX Cooling System Upgrade

Continue RPC3 Gas Recirculation Upgrade

Complete Thermocouples on RPC1 North Install
Complete RPC1 North Cooling Upgrade

Install MMS East Vertical Lampshade (Dave P.) ? - Done
Reinstall North beampipe support - Done

Survey Beampipe at North support - Done

Remove station 1 scaffolding

Continue working on RPC3 shielding

SPHENIX design support

MPC-Ex design support

Window Washer safety upgrades

MuID Collar IR staging area support
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Next Week

Move CM to run position

Install VTX/FVTX

Continue VTX Cooling System Upgrade
Continue RPC3 Gas Recirculation Upgrade
RPC1 South Cooling Upgrade

Continue working on RPC3 shielding

Window Washer safety upgrades

Complete MuID Collar IR staging area support
Substation breaker upgrade/test (CAD) (Dec 1)
SPHENIX design support

MPC-Ex design support

Install MTP patch bay and jumpers for FVTX in counting house. -
November

Add several backup MTP fibers from CH to IR - November
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Substation breaker upgrade/test (CAD

Upgrade & Test to be performed
~Dec 1. Drawings/wiring schemes
by P. Giannotti have been reviewed
and approved by CAD. Paul will be
present and work with line crew to
install and with CAD to test (blue
sheet test)
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C Last month: Install Cooling manifolds and TC's, Test
B1 west, Mate BO & B1, Mate West Pixel barrels
#
N with strips, Attach and Test bigwheels (finishing
> this week)
c last week into this week: Install FVTX cages, Test
A FVTX west, prep for survey
L. This week: Survey get ready to move to 1008
< Week of Nov 12: Install at 1008.
Week of Nov 19: Survey and services
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VTX
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Clamp-on Terminator Installation on North & South Station-3

South Done, North To be completed this week
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MPC Repairs -

North MPC
South MPC

.......
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RPC Station 1 North and South
Cooling Upgrade & Monitoring

e o8 TRC

South thermocouples installed, cabled
and calibrated; cooling upgrade to be
completed after North Upgrade and
monitoring are completed and CM is
moved north fo run position

North

North thermocouples installed and
cabled; calibration and cooling upgrade
to be completed this week
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RPC Recirculation Upgrade

Fun 12 Shutdown Work Cherview GasfCooling Systems

Recirculation Piping installation - In Progress

GMH rack moving along

Purification system controls assembly,
installation and testing - D. Northacker to finish
in December

*Bamsed on working design used i . o N = PC upgr‘ade - November‘

fior many vears ol Phenix
*HAVE POy
+53k per week for T5%

i i B —— Analyzer procurement in process (~4 months)

VTX/FVTX Cooling Upgrade

Piping ~ done

New filtration system in place, mostly
connected

Big Wheel manifolds assembled ready for
installation at 1008

Chiller 1 repair done
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RPC Background Attenuation Project
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| Large shielding modifications at Q2 upstream
y 2 north and south to be planned and installed by

CA-D (Dave Phillips) by 12/14/2012
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Looking fowards RPC3 South

< West

East 2>
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TR RPC Background Attenuation Project
T
E Under DX at RPC3 North Under DX at RPC3 South
c € East West > < West East >
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144 Steel bricks, 2x4x8,
stacked in 3 high, 16 wide, 3
rows, respectively by 11/21
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MuID Collar IR Holding Area Support

Structural support improvements designed

Installation in progress
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Window Washer Remote Pin Removal
and Winch/spooler safety upgrades

COLUHBIA AutoAdvance .'.mf SPOOLER
RAME SIZES

Create perfect line
spooling for any
winch or hoist.

Space available:
16.5" x 27" x 28" h

ey
Aplp Rovanca Ling Spoolers shmrg i o Adwarce Ling Sposkens work s ory soso!

i eed bora lmdm-uwm g o esven v iPesn] soes of Boe O e AT
locatod i1 il BOrsAip I I OTIE s ¥ drum b ook eptineal e apdling. Larpe dhirsabin

i o B spookeg. ‘.“ .-" e ia b fada Advircs Line Seedher ssaa
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Rad monitor sensors

Mount 6 Rad monitor sensors in the
south nosecone cavity, 2 sets of 3 at
different z, at 3.5, 8.5 and 16.2 mm
radially from nominal beam axis

11/8/2012

VTX/FVTX Radiation Monitoring Test
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Other Subsystem Work and Future Upgrades related Work

New Electrical Work for 2012 Shutdown, to be accomplished as time is available

1. Remote breaker switch - parts ready install partially completed. Repaired broken breaker
installation and blue sheet test of breaker to be re-scheduled

PHENIX Electronics Upgrades

1. Install second MODBUS server in counting house. - TBD

2. Install MTP patch bay and jumpers for FVTX in counting house. - November
3. Add several backup MTP fibers from CH to IR - November

Additional Work for 2012, not yet scheduled, to be fit in as available

Replaced aging magnet hoses (CM only) - In Progress
identify obsolete services passing through sill and remove them. - As time is available
Cover for services coming from IR through sill. - After Shutdown
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Plan for stripping out TEC electronics and services to free up TEC racks. - As time is
available
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Remaining Work Permits/Procedures for Shutdown 2012

RPC Background Attenuation Shielding @ DX Magnets - In Progress
Window Washer autospool and remote pin removal upgrade

MuID Collar IR Holding Area Support

End of Shutdown (PHENIX)
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MPC-Ex

§ Foam Mockup

MPC-Ex approved, design work in progress,
new cables for MPC South installed

18



Existing vacuum bellows anti-squirm Proposed vacuum bellows anti-squirm
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MPCS Flat cables replaced with round cables.
11/8/2012 19
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SPHENIX Proposed Upgrade

Work continues evaluating engineering tradeoffs

for EMCal and HCal design, materials, etc.
BNL Review last week

Prototype HCal and EMCal in progress

Silicon Photo
Multiplier Holder
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Re-cable, re-hose and test

Re-capacitation and air manifold upgrades
Re-install MMS lampshade
Capacitor Clamps and air manifolds (North)
Remove station 2/3 north scaffolding

Remove Station 1 South Scaffolding

Move CM South, Open station 1 North

DC West maintenance (replace window)

Reinstall MPC North

Repair upgrade, reassemble VTX/FVTX

Test, survey (at Chemistry and IR) and re-install VTX/FVTX

MuID IR storage support

Remove station 1 North Scaffolding

Veterans Day Holiday

Move CM To run position, Open station 1 South

RPC 1 South cooling upgrade

VTX Cooling System Upgrades

Re-install MMN access panel on lampshade

Install MTP patch bay and jumpers for FVTX in counting house.

Add several backup MTP fibers from CH to IR - November

11/8/2012

Done

Done

11/7/2012
11/16/2012

Done

Done

Done

Done

Done
10/26-11/12/2012
11/9/2012
11/9/12
11/12/2012
11/13/12
11/16/12

In Progress 11/16
11/21/2012
11/21/2012
11/21/2012

2012 Shutdown Schedule (Continued)
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ﬁ Prep for EC roll in

Thanksgiving Holidays
N Rollin Ec
T RPcRecirculation Upgrade
€  Substation breaker upgrade/test (CAD)
A  RPC Shielding under DX magnets

Prep IR for run
L Install VTX/FVTX Rad Monitors
&  RPC tunnel Shielding (Dave Phillips)

g P

(4 Window Washer pin & spool upgrades
P Christmas Holidays
P Pre-run commissioning and prep for run 13
o Pink/Blue/White sheets

Start run 13
R
T
Z
o
{
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2012 Shutdown Schedule (Continued)

11/12-11/21/2012
11/22-23/2012
11/26-11/30/2012
12/1/2012
12/1/12
12/1/2012
12/3-12/7/2012
12/14/2012
12/14/2012
12/14/2012
12/21-1/1/2013
11/1-1/11/2012
12/7-1/11/2012
2/11/2013
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H From Ray Karol:
:?- The RHIC tunnel will be posted ODH-1 at the start of the
p FY13 run. It may convert to ODH-O if the new modification
for sensing and initiating actions following a major helium
t. release in the tunnel is completed
Your ODH 1 training and physicals must be up to date. You
S can wait until early January to renew, but you must have the
u training before the start of the run if you plan to or may
P have to do any work in the tunnels.
Y
P
o
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T
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0 Reminder: Benefits open enrollment time is now to Nov. 16.
| Update your benefits options on line at BNL Benefits web
y 2 site.
11/8/2012
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Injuries Per Week
As of 11/2/2012
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B DART B Recordable M First Aid
Injury Status:
FY13 YTD: DART —0, TRC — 2, First Aid — 8
FY12: DART — 17, TRC — 35, First Aid—70
FY11: DART — 30, TRC — 44, First Aid —45 FY12 Injury Listing: hitps:/intranet.bnl.gov/esh/shsd/seq/Occinf/BNLINjuries. aspx

Recent Injuries

10/26/12 Recordable An employes was placing equipment into a pit, when the cover slipped and closed on his fingers. After transportation
to the ER, sutures were applied, making this recordable. (Event Link)
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10/31/12 SC-BNL
10/31/12 MNon-
Reportable
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Safety and Security

Recent Events

On 10/29/12, an Ultra Low (-80 degree) freezer located in Bldg 450 Block 12 was plugged into an outlet via extension
cord in Bldg 450 Block 9, to utilize the Bldg 490 emergency generator. This was done in preparation of Hurricane
Sandy. When the researcher returned to work on the morning of 10/31/12, it was discovered that the circuit breaker
for that outlet had tripped, shutting down the freezer and destroying the research samples within. The reason for the
tripped circuit breaker is being investigated. (Event Link)

A notification “IH Response needed” was received at 10:02am. IH Responder called x2350 at 10:05am and responded
to the scene at Pendant 5 Mezzanine Level in the N5SL5-1 Building 740 at 10:10am. IH and Fire Rescue respondad to
the scene. Two fluorescent light bulbs were knocked over (possibly by the wind) and broke on the floor. The area was
cordoned off. No visible beads of mercury were observed. The MSDS for the bulbs was acquired and spill dlean-up
procedures from the MSDS were followed. BML custodians were called to clean up the area following the M3DS as
well as using their procedures using the mercury HEPA vacuum and mercury spill indicator powder. (Event Link)
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- Where To Find
€ PHENIX Engineering Info
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C | ' We are well positioned to
A accomplish all goals for the
L. 2012 shutdown. Barring any
additional natural or man
< made disasters we will be in
U , good shape.
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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